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Ms. Hoshaiah Barczynski & Mr. James Brown Mr. Paul Kulpa
y - Remediation Project Managers Senior Environmental Scientist
WOODARD USEPA - New England Region Rhode Island Department of
&CURRAN OSRR, NH and RI Superfund Section Environmental Management

5 Post Office Square, Suite 100 235 Promenade Street

Mail Code OSRR07-1 Providence, RI 02908

Boston, MA 02109-3912

Re: OU 2 RI/FS Implementation L&RR Superfund Site
North Smithfield, Rhode Island
Reporting Period: October 1, 2018 — December 31, 2018

Dear Ms. Barczynski, Mr. Brown, and Mr. Kulpa:

This quarterly progress report is submitted to the U.S. Environmental Protection Agency (USEPA) and
Rhode Island Department of Environmental Management (RIDEM) documenting activities completed
during the above referenced period for which implementation of the Remedial Investigation/Feasibility
Study (RI/FS) for Operable Unit 2 (OU 2) of the L&RR Superfund Site remains on-going. Quarterly
progress reports are submitted in accordance with Section IX. 51 to the Administrative Settlement
Agreement and Order on Consent (AOC; effective date August 17, 2015).

1.0 Quarterly Work Summary

» Field survey of the northemn borehole, BH18-1, and the MW-308 A/B/C overburden wells by
DiPrete Engineering on October 22, 2018. This elevation data will be used to update existing
site plans and support groundwater flow estimates. Refer to Figure 1 for an overview of these
locations.

*  On November 1, 2018, Woodard & Curran returned to BH18-1, for well re-development prior to
sample collection on November 12, 2018. This activity was preceded by correspondence
received from USEPA on October 3, 2018 which concurred with the prior recommendation to
maintain this location as an open borehole, without installation of a CMT multi-level system,
presuming there were no changes in specific capacity following re-development. Specific
capacity test results prior to and following re-development, did not result in observable changes
in flow, which supported the recommendation to keep BH18-1 as an open borehole. The BH18-
1 borehole will also be supplemented by efforts to install a shallow bedrock well to intersect a
high yield fracture at approximately 52-feet during future pre-design activities in accordance with
the USEPA’s October 3, 2018 correspondence.

»  Groundwater samples were collected at BH18-1 and MW-308 A/B on November 12, 2018. The
shallow overburden well, MW-308C, lacked enough groundwater to support sample collection
at the time. Site-wide, synoptic water level measurements were also obtained to develop
updated groundwater flow plans for the RI Report.

»  Coordinating additional genomic analyses to assess microbial community composition with the
monitored natural attenuation treatability subcontractor, Sentinel Environmental. This
supplementary work involved 16S rRNA gene sequencing and real-time quantitative polymerase
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chain reaction (QPCR) analysis of total bacteria (16S) and two known 1,4-dioxane gene
degraders (thmA and prmA). The test determined that the microbial community was dominated
by Proteobacteria which are not typically known to induce 1,4-dioxane biodegradation. The
gPCR results did not identify the thmA and prmA genes in site media. A summary of test results
and outcomes will be provided in the FS Report.

Preparing for and attending a technical meeting on November 21, 2018 at USEPA's office in
Boston, MA. This meeting was requested by USEPA in advance of the transition from Ms. Anna
Krasko as the Remedial Project Manager (RPM) to the team of Mr. James Brown and Ms.
Hoshaiah Barczynski.

On December 20, 2018, a summary of potential standards for comparison of results as part of
the nature and extent discussion in the Rl report were provided for USEPA review. This draft
submittal included a series of spreadsheets along with a hierarchical summary of proposed
standards/guidelines.

Developing a draft schedule for completion of remaining RI/FS activities and corresponding
reports.

Submitting Human Health Risk Assessment Deliverable No. 3 on December 27, 2018 to
determine risks and hazards associated with analytical compounds detected in Site media. This
submittal included the remaining RAGS-D tables that will serve as the basis for the Baseline
Human Health Risk Assessment (BHHRA) that is scheduled to be submitted on March 15, 2019.

2.0 Problems Identified and Response Actions Taken

None to report during this reporting period.

3.0 Out of Scope Work

None to report during this reporting period.

4.0 Status of USEPA/RIDEM Action ltems from Previous Quarterly Report

None specific to Quarterly Status Report No. 10.

5.0 Data and Results

Provided USEPA with individual summaries of results from the second round of Pre-ROD
sampling and the third round of PFAS analysis.

6.0 Planned Work for the Next Quarter

Updating the BHHRA, RI, and FS Reports.
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If you have any questions or would like to further discuss these results, please do not hesitate to contact

me.
Sincerely,

WOODARD & CURRAN INC.

i

Alan Benevides, P.E., L.S.P.
Senior Project Manager

AAB/ams
Attachment:  Figure 1: Updated Site Plan
PN: 229620.01
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Figure 1

Updated Site Plan
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Project #: 229620
Map Created: July 2018

Third Party GIS Disclaimer: This map is for
reference and graphical purposes only and
should not be relied upon by third parties for
any legal decisions. Any reliance upon the
map or data contained herein shall be at the
users’ sole risk. Data Sources: USGS,

City of North Smithfield, RI
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